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CONDITION (10) (C) ANNUAL REPORT ON COMPLIANCE WITH THE 

CHEMICAL WEAPONS CONVENTION  

 

This Report is submitted consistent with Condition (10)(C) of the Resolution 

of Advice and Consent to Ratification of the Convention on the Prohibition of the 

Development, Production, Stockpiling and Use of Chemical Weapons and on their 

Destruction (CWC).  The Convention was ratified by the United States on April 

25, 1997, and entered into force (EIF) on April 29, 1997.   

 

  Condition (10)(C) provides as follows: 

 

Annual reports on compliance:  The President shall submit on January 1 of 

each year to the Committee on Foreign Relations of the Senate and the Committee 

on International Relations of the House of Representatives a full and complete 

classified and unclassified report setting forth— 

 

(i) a certification of those countries included in the Intelligence 

Community’s (IC) Monitoring Strategy, as set forth by the Director of 

Central Intelligence’s Arms Control Staff and the National 

Intelligence Council (or any successor document setting forth 

intelligence priorities in the field of the proliferation of weapons of 

mass destruction (WMD)) that are determined to be in compliance 

with the Convention, on a country-by-country basis; 

 

(ii) for those countries not certified pursuant to clause (i), an identification 

and assessment of all compliance issues arising with regard to 

adherence of the country to its obligations under the Convention; 

 

(iii) the steps the United States has taken, either unilaterally or in 

conjunction with another State Party; 

 

(I) to initiate challenge inspections of the noncompliant party with 

the objective of demonstrating to the international community 

the act of noncompliance; 

 

(II) to  call attention publicly to the activity in question; and 
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(III) to seek on an urgent basis a meeting at the highest diplomatic 

level with the noncompliant party with the objective of bringing 

the noncompliant party into compliance; 

(iv) a determination of the military significance and broader security risks 

arising from any compliance issue identified pursuant to clause (ii); 

and 

 

(v) a detailed assessment of the responses of the noncompliant party in 

question to action undertaken by the United States described in clause 

(iii).   

 

For its part, both as a matter of national policy and as a guide to national 

policy, the United States undertakes its own independent review – based upon the 

best available information, including intelligence information – of the compliance 

of CWC States Parties with their obligations under the Convention.  The United 

States believes that CWC States Parties should be held to their obligations under 

the CWC, and places a high premium upon their compliance both with specific 

detailed declaration and implementation provisions (e.g., Articles III, IV, V, and 

VII) and with the “general obligations” of Article I. 

 

Information and assessments in this report are current as of December 31, 

2013.  This Report highlights new developments since the last Condition (10) (C) 

Report, and refrains from repeating much older information found in previously 

submitted reports. The Federal Republic of Somalia (Somalia) and the Syrian Arab 

Republic (Syria) became States Parties to the CWC in 2013.   

The Organization for the Prohibition of Chemical Weapons (OPCW) 

Technical Secretariat (TS) reported, as of July 31, 2013, that there were:   

 Two CWC States Parties that had yet to designate a National Authority:   

Somalia and Timor-Leste.   

 

 Eighty-one CWC States Parties that had not yet notified the TS of the 

adoption of implementing legislation and/or regulations that cover all the 

initial measures (scheduled chemical transfers, prohibitions, penalties, 

extraterritorial obligations, legal basis of regulations, and establishment 

of national authority):  Afghanistan, Antigua and Barbuda, The Bahamas, 

Bahrain, Barbados, Belize, Benin, Bhutan, Botswana, Brunei 
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Darussalam, Cameroon, Cabo Verde, Chad, Chile, Democratic Republic 

of the Congo, Djibouti, Dominica, Dominican Republic, Ecuador, El 

Salvador, Equatorial Guinea, Eritrea, Gabon, Georgia, Ghana, Grenada, 

Guatemala, Guinea, Guinea-Bissau, Guyana, Haiti, Honduras, Iceland,  

Iraq, Jamaica, Kenya, Kuwait, Kyrgyzstan, Lao People’s Democratic 

Republic, Lebanon, Libya, Malawi, Maldives, Marshall Islands, 

Micronesia,  Mongolia, Mozambique, Namibia, Nauru, Nepal, 

Nicaragua, Niger, Nigeria, Panama, Papua New Guinea, Paraguay, 

Philippines, Rwanda, Samoa, San Marino, Sao Tome and Principe, 

Seychelles, Sierra Leone, Somalia, Solomon Islands, Suriname, 

Swaziland, Tajikistan, Timor-Leste, Togo, Tonga, Trinidad and Tobago, 

Turkmenistan, Tuvalu, Uganda, United Republic of Tanzania, Uruguay, 

Vanuatu, Venezuela, Yemen and Zimbabwe.  

 

 Eleven CWC States Parties that had not yet submitted their required 

initial declarations pursuant to the Convention.  Nine CWC States Parties 

had not yet submitted any initial declarations either under Article III or 

Article VI:  Cabo Verde (December 9, 2003),
1
 the Congo (February 2, 

2008), Guinea-Bissau (July 19, 2008), Haiti (April 23, 2006), Somalia 

(June 28, 2013), Timor-Leste (July 6, 2003), Tonga (July 28, 2003), 

Tuvalu (March 19, 2004), and Vanuatu (November  15, 2005).  Two 

CWC States Parties—Kiribati and the Solomon Islands – had yet to 

submit their initial declarations under Article VI; and one, Saint Vincent 

and the Grenadines, had yet to submit its chemical weapons-related 

initial declaration pursuant to Article III.  The OPCW TS is unable to 

fulfill its verification tasks with regard to these States Parties. 

 

 The OPCW TS held a bilateral meeting with Cabo Verde on November 

25, 2012 during the Fourteenth Annual Meeting of National Authorities, 

when it asked for guidance on regulations including those for 

establishment of National Authorities. Saint Vincent and the Grenadines 

participated in the Fourteenth Regional Meeting of National Authorities 

of States Parties in Latin America and the Caribbean June 25-27, 2013.  

During February 4-8, 2013, Togo participated in the Second OPCW 

Internship Programme for Legal Drafters and National Authority 

                                                           
1 
The dates indicate the due date of the initial declaration for the State Party concerned (that is, 30 days after EIF of 

the Convention for the State Party). 
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Representatives, and from June 4-6, 2013, participated in the Eleventh 

Regional Meeting of National Authorities of States Parties in Africa.  

 

As of December 31, 2013, there were 190 CWC States Parties, the most 

recent to accede being the Syrian Arab Republic, which became a State Party on 

October 14, 2013.  Six other States have neither ratified nor acceded to the CWC 

(two signatory states, Israel and Burma, and four non-signatory States, Angola, 

Egypt, North Korea, and South Sudan).  

 

This Report addresses the following five countries: Iran, Iraq, Libya, the 

Russian Federation and Syria. 

 

COUNTRY ASSESSMENTS 

IRAN 

       

FINDING 

 

Based on available information, the United States cannot certify whether 

Iran has met its chemical weapons production facility (CWPF) declaration 

obligations, destroyed its specialized chemical weapons (CW) equipment, 

transferred CW, or retained an undeclared CW stockpile. 

 

BACKGROUND 

 

The Convention entered into force for Iran on December 3, 1997.  Iran made 

its initial declaration in three separate submissions (June 1998, January 1999, and 

March 1999).   

 

The United States does not have sufficient information to ascertain whether 

some Iranian facilities are involved in or intentionally retain the capability to 

produce CW agents, and likewise the United States possesses insufficient 

information about the disposition of specialized CW equipment used in former 

CWPFs.  The United States also has insufficient information about possible CW 

activity prior to EIF of the Convention for Iran.  There are reports that Iran 

transferred CW munitions to Libya in the late 1980s. 

 

 



UNCLASSIFIED 

- 5 -   

 

UNCLASSIFIED 

Compliance Discussions 

 

On the margins of OPCW Executive Council (EC) meetings in 2001 and 

2004, the United States engaged the Iranian delegation about Iran’s CWC 

compliance.  The outcome of the discussions did not completely resolve any of the 

issues.  

 

COMPLIANCE ANALYSIS 

 

Due to a combination of irregularities in the Iranian declaration and 

insufficient clarification from Iran, the United States cannot certify: 

 

 that Iran has met its CWPF declaration obligations because of possible CW-

capable infrastructure, including the possibility of a clandestine offensive 

CW production capability dispersed among industrial chemical plants and at 

military-owned facilities; 

 

 that it has exhaustively declared and destroyed its specialized CW 

equipment (Iran has probably failed to meet its CWC obligations by failing 

to declare and destroy some of its specialized CW production equipment); 

 

 that it has not retained an undeclared CW stockpile; and  

 

 that it complied with CWC obligations to declare any CW transfers it may 

have made to Libya. 

 

The OPCW TS has reported that Iran has fully implemented legislation 

under Article VII of the CWC that includes penal provisions and measures to 

control transfers of scheduled chemicals.  As part of its obligations under 

paragraph 4 of Article X of the CWC acknowledging that it has a national 

protection program, Iran has submitted declarations annually.  Iran has also 

committed to support, by bilateral agreements, as well as through unilateral offers, 

assistance measures under paragraph 7, Article X.   
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IRAQ 

 

FINDING 

 

Iraq made its initial CW, CWPF, and industry declarations but has not yet 

produced a complete General Plan for Destruction.   

BACKGROUND 

 

The Convention entered into force for Iraq on February 12, 2009.  Iraq made 

its initial CW and CWPF declarations based on available United Nations (UN) 

documentation.  Due to the fact that the chemical weapon storage facilities 

(CWSF) bunkers containing declared CW are sealed and have only incomplete UN 

documentation in relation to their contents, Iraq has had difficulty in formulating 

its General Plan for Destruction of its declared CW.  The TS made helicopter over-

flight inspections of some of the declared CWPFs and the CWSFs on May 4, 2011, 

which may help the TS make destruction planning recommendations, at least in 

relation to the General Plan for Destruction of some of Iraq’s CWPFs.   

 

The on-site TS visit necessary for assessing a requested CWPF conversion 

of the Al Rashad CWPF was made November 6-8, 2012.  The OPCW Executive 

Council (EC) during its 71
st
 Session recommended to the Conference of the States 

Parties (CSP) that it approve the conversion request for Al Rashad, which CSP-18 

did in December 2013.   

 

During the reporting period, Iraq continued to consult with the OPCW TS 

and States Parties on its destruction planning. 

 

Compliance Discussions 

 

The United States has maintained a dialogue with Iraq in relation to 

preparation of its General Plan for Destruction of its CW and CWPFs. 

 

COMPLIANCE ANALYSIS 

 

Iraq indicated its intent to meet its declaration and CW destruction 

obligations by attempting to produce a General Plan for Destruction based on the 

limited information available to it.  Although Iraq has yet to submit its General 

Plan for Destruction of its CW and CWPFs as required by the CWC, it has taken 

some positive steps in the preparation of such a plan.  Iraq has committed $55 
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million for destruction of its CW and CWPFs and made further preparations by 

conducting necessary surveys and assessments.  The CW destruction plan is 

dependent on the assessment of the contents of the CWSFs, bunkers 13 and 41 at 

Al Muthanna.  Any eventual plan may require the acceptance of the Iraqi Council 

of Ministers to use non-intrusive destruction methods for Bunker 13 and to conduct 

an intrusive inventory of Bunker 41.   In May 2012, Iraq indicated that it would 

provide its General Plan for Destruction but a comprehensive plan has yet to be 

submitted.   

 

Destruction/Assessments of Bunker 41 and 13:  

 

The destruction technology to be used for bunker 41 will be determined 

following the assessment of its contents.  Due to extremely hazardous conditions 

inside bunker 13, the Iraqis intend to destroy its contents through concrete 

encapsulation.  Reportedly, the testing and installation of equipment and analysis 

of concrete for encapsulating the contents of bunker 13 have begun.   

 

On February 11-14, 2013, the United States sponsored project management 

training for the Iraqi Al-Muthanna bunker decommissioning project (AMBDP) 

team, which took place at the OPCW headquarters.   During EC-74 in October 

2013 Iraq reported that it had sampled air in bunker 13 and had mapped and taken 

photos of the interiors of bunkers 13 and 41, as well as conducted testing of the 

bunker air assessment systems that will be used as part of the assessment process 

and initial drafting of the Detailed Facility Information document for the CW 

destruction process. 

  

 The OPCW TS has reported that Iraq has partially fulfilled the requirement 

to implement legislation under Article VII of the CWC that includes penal 

provisions and measures to control transfers of scheduled chemicals.  Iraq has not 

declared a national program for protection under paragraph 4 of Article X of the 

CWC. 

 

LIBYA 

 

FINDING 

 

 Although the new Government of Libya declared two CW stockpiles 

previously undeclared by the Qadhafi regime, the declaration is not complete as the 

origin of these stockpiles has not been explained.  Despite capacity weaknesses 



UNCLASSIFIED 

- 8 -   

 

UNCLASSIFIED 

following 42 years of Qadhafi’s misrule, Libya completed destruction of its 

Category 1 weaponized CW in late January 2014, less than one month after the 

December 31, 2013 deadline.  It is expected to destroy mustard residuals in 

containers by April. 

   

BACKGROUND 

 

The Convention entered into force for Libya on February 5, 2004, and Libya 

made its initial declaration in March 2004.  Tripoli declared a CW stockpile, 

CWPFs, and chemical industry facilities under Article VI of the Convention.  The 

UN reported that the new Libyan Government found undeclared CW in September 

2011.  This was confirmed in late October 2011, by former Prime Minister Jibril, 

who said that there were two undeclared CW sites.  The CW munitions from both 

sites were declared to the OPCW in November 2011 and February 2012; however, 

the declaration of the stockpiles lacked information on the origin of the munitions.  

Libya announced during EC-70 (September 2012) that it had sampled the agent in 

some of the munitions in response to the OPCW TS Director-General’s inquiry 

addressing the origin question. The analyses were reported to have been done in 

Tripoli, but no information on the results has been forthcoming as of the end of the 

reporting period. In response to a Libyan request for assistance on the issue, the TS 

requested that States Parties provide to Libya any origin information they might 

have.  In February 2013, the OPCW TS Director-General said that no State Party 

had responded and at EC-71 Libya recognized that the origin of the CW has not 

been determined. 

 

Libya requested and received approval in January 2005 to convert the 

CWPFs in Pharma 150 at Rabta to purposes not prohibited by the CWC.  Libya 

began the conversion in January 2005 and completed it in 2009.  

 

In February and March 2004, under the oversight of OPCW inspectors, 

Libya completed destruction of its declared Category 3 CW unfilled aerial bombs.  

In addition, it secured sensitive CW materials, agents, and equipment pending their 

elimination in accordance with the CWC.  Libya completed destruction of its 

Category 1 weaponized CW in late January 2014, less than one month after the 

December 31, 2013 deadline.  It is expected to destroy mustard residuals in 

containers by April. 
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 Compliance Discussions 

 

Between March and December 2003, the United States and the United 

Kingdom had numerous exchanges with and visits to Libya to discuss WMD 

issues, including Libya’s accession to the CWC.  Additional information on the 

background of these earlier trilateral exchanges can be found in the 2011 and 2012 

versions of the CWC Condition (10)(C) Report.   

 

After cessation of the Libyan Category 1 CW destruction efforts in February 

2011 and the subsequent hostilities, States Parties were concerned about the 

security of the CW stockpile at the Ruwagha CWSF and about when destruction 

activities would restart.  The United States encouraged the OPCW TS Director-

General to seek relief from the UN Security Council-imposed embargo freezing 

Libyan assets to get the heating coil repair parts for the Ruwagha Hydrolysis and 

Neutralization System-1 (RHNS-1) to Libya as soon as possible and was involved 

in EC efforts to convince Libya to seek an extension of its destruction deadline.  In 

October 2011, after discovery of the CW munitions that were undeclared by the 

Qadhafi regime, the United States initiated discussions with the Libya, and 

interested States Parties, aimed at expediting a restart of CW destruction.  Libya-

United States bilateral consultations were held in 2012 to address security issues 

for the CW stored at Ruwagha and safety and security requirements for the return 

of OPCW inspectors to monitor destruction activities.  The consultations resulted 

in the United States sponsoring a security assessment at Ruwagha that indicated 

areas where security enhancement at Ruwagha was needed.  Security upgrades for 

the Libyan CW stockpile at Ruwagha were implemented in late 2012 and U.S. and 

German assistance on safety, security, and CW destruction continued in 2013. 

 

COMPLIANCE ANALYSIS 

  

 The two CW stockpiles discovered by Libya that were not previously 

declared by the Qadhafi regime revealed that the Qadhafi regime was in violation 

of the CWC before the revolution.  Although Libya ultimately declared these 

stockpiles, the declaration is not complete in that the origin of the CW has not been 

explained. 

   

 Libya has destroyed all of its Category 3 CW, all of its solid Category 2 CW, 

and some of its liquid Category 2 CW precursors.  It successfully met its Category 

1 CW one percent, 20 percent, and 45 percent deadlines.  With the interruption of 

Category 1 mustard destruction activities in February 2011 and the subsequent 
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domestic hostilities, Libya missed meeting the final extended Category 1 and 

Category 2 CW destruction deadlines of April 29, 2012.   

 

Like the United States and Russia, Libya found that it could not achieve 

completion of its Category 1 CW destruction by the final extended deadline of 

April 29, 2012.  Anticipating that possessor States would not meet the deadline due 

in large part to unanticipated technical and political difficulties, the Conference of 

the States Parties (CSP-16) in December 2011decided that possessor States shall 

complete destruction in the shortest time possible, submit a detailed destruction 

plan with completion dates and report regularly to the EC and the CSP on its 

destruction progress.  The Libyan plan specified destruction of Category 1 CW 

from March to December 2013, Category 2 from January 2015 to December 2016, 

and Category 3 during May 2013.   Possessor States Parties are required to submit 

detailed plans for destruction of CW not later than 60 days before each annual 

destruction period.  Libya submitted a draft destruction plan in January 2011 

before the declaration of the CW that was previously undeclared by the Qadhafi 

regime.  However, Libya did not submit a plan covering 2012, though it did submit 

a plan for 2013. 

 

In April 2013, bulk mustard destruction was re-initiated and completed on 

May 4, 2013. The Category 3 empty aerial bomb cartridges were destroyed on May 

5, 2013.  Destruction of the mustard- filled artillery shells and aerial bombs started 

on November 18, 2013 and continued through the end of the reporting period.    At 

the end of the reporting period (December 31, 2013) there remained to be 

destroyed:  Category 1 CW partially polymerized sulfur mustard “heel” - 2.5 MT 

and a number of mustard filled artillery shells and bombs; and Category 2 CW 

precursor chemicals - 846MT.   All Category 1 weaponized CW was destroyed by 

January 2014. 

 

 As part of its obligations under paragraph 4 of Article X of the CWC, Libya 

submitted a declaration in 2005 acknowledging that it had a national protection 

program.  Libya has not submitted any subsequent Article X declarations.   
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RUSSIA 

 

FINDING 
 

Based on available information, the United States cannot certify that Russia 

has met its obligations for declaration of its CWPFs, CW development facilities, 

and CW stockpiles. 

 

BACKGROUND 

 

The Convention entered into force for Russia on December 5, 1997, and 

Russia made its initial declaration in March 1998 in accordance with the CWC.  

The Russian declaration included CWPFs, CWSFs, a chemical weapons 

development facility, and a stockpile of almost 40,000 metric tons of CW agent, in 

both bulk and weaponized form.  Its Article VI declaration included Schedule 2, 

Schedule 3, and other chemical production facility (OCPF) plant sites. 

 

 The Russian CW Stockpile.  The United States assesses that Russia’s CWC 

declaration is incomplete with respect to its chemical agent and weapons 

stockpiles.  

 

Undeclared CWPFs and CW-capable Facilities.  The United States notes 

that there are additional facilities that Russia may have been required to declare as 

CWPFs.  The United States continues to seek clarification of reports about 

mobilization capabilities at declared and non-declared facilities. 

 

Russian CW Development Facilities. The United States does not share the 

Russian view that all CW development facilities, including CW testing facilities, 

do not need to be declared because of the Russian narrow interpretation of the 

CWC “primarily for” criterion in Article III of the CWC.  

 

Compliance Discussions 

 

The United States has engaged in numerous exchanges with Russia 

regarding a number of compliance issues in 2002, 2003, and 2006, during which 

the United States discussed the accuracy of Russia’s CWC declaration.  
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In 2006, the United States reiterated its proposal to hold expert-level 

consultations, but Russia has not yet agreed to renew such consultations and none 

were held during the reporting period.   

 

COMPLIANCE ANALYSIS 

 

In May 2013, Russia completed conversion of its last CWPF approved for 

conversion.  Russia completed destruction of its category 2 and 3 CW within the 

Convention’s timelines. 

 

Details of Russian progress towards destruction of its Category 1 CW 

stockpile are available in previous versions of this report.  As of October 31, 2013, 

Russia had destroyed 77.0 percent of its Category 1 CW stockpile. 

 

Like the United States and Libya, Russia found that it could not achieve 

completion of its Category 1 CW destruction by the final CWC extended deadline 

of April 29, 2012.  Anticipating that possessor States would not meet the deadline 

due mainly to unanticipated technical and political difficulties, the CSP-16 in 

December 2011decided that possessor States shall complete destruction in the 

shortest time possible, submit a detailed destruction plan with completion dates, 

and report regularly to the EC and the CSP on its destruction progress.    

 

In the absence of additional information from Russia, the United States is 

unable to ascertain whether Russia has declared all of its CW stockpile, all 

CWPFs, and all of its CW development facilities.   

 

The OPCW TS has reported that Russia has fully implemented legislation 

under Article VII of the CWC that includes measures to control transfers of 

scheduled chemicals and penal provisions.  The text of the adopted measures has 

been provided to the OPCW.  Russia also has acknowledged and declared that it 

has a national program for protection under paragraph 4 of Article X of the CWC.  

Russia made its first declaration under this article in 2005 and has continued to do 

so annually.   
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SYRIA 

 

FINDING 

  

 The United States is carefully evaluating the accuracy and completeness of 

Syria’s CWC declaration (and related disclosures), and will continue to monitor 

Syria’s compliance with all of its obligations under the Chemical Weapons 

Convention (CWC),  OPCW Executive Council (EC) decisions, and UN Security 

Council Resolution 2118 in connection with the elimination of Syria’s chemical 

weapons program.  Syria functionally destroyed (rendered useless or inoperable) 

its CW production and mixing/filling equipment, pending final destruction, and 

destroyed its declared chemical weapons munitions in accordance with the 

September 27, 2013, EC decision.  Syria did not fulfill its obligation under the 

November 15, 2013, OPCW Executive Council Decision to complete, by 

December 31, 2013, removal from Syrian territory of designated chemical 

weapons agent and key precursors, and in fact no such chemicals were removed 

from Syria as of that date. 

 

BACKGROUND    
 

 The United States assessed that the Syrian regime maintained a stockpile of 

chemical agents, including mustard, sarin, and VX and possessed munitions that 

could be used to deliver chemical warfare agents.   The United States further 

assessed with high confidence that the Syrian regime used chemical weapons on a 

small scale against the opposition multiple times in 2013.  The most egregious and 

large scale attack was carried out in the Damascus suburbs on August 21, 2013.   

Syrian Accession to the CWC and the Russia-U.S. Framework for 

Elimination of Syrian Chemical Weapons 

Syria deposited its articles of accession to the CWC on September 14, 2013, 

with the United Nations, indicating that it would provisionally apply the 

Convention until it officially became a CWC State Party on October 14, 2013. 

On September 14, 2013, Russian Foreign Minister Sergey Lavrov and U.S. 

Secretary of State John Kerry negotiated the Framework for Elimination of Syrian 

Chemical Weapons  with the goal of ensuring “the destruction of the Syrian 

chemical weapons program in the soonest and safest manner.”  The Framework 

tasked Syria to disclose before September 21, 2013, a comprehensive listing of 

elements of its CW program including names, types, and quantities of CW agents; 
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types of munitions; location and form of storage, production, and research and 

development facilities.  The Framework further committed the United States and 

Russia to prepare and put forward to the OPCW Executive Council (EC) for 

approval, a decision setting down special procedures for expeditious destruction of 

the Syrian chemical weapons program and stringent verification thereof.    

OPCW Executive Council Decisions and UNSCR 2118 

On September 27, 2013, the OPCW Executive Council and the UN Security 

Council adopted unanimously, separate, but mutually reinforcing decisions on the 

elimination of Syrian chemical weapons.  The OPCW Executive Council decision 

(EC-M-33/DEC.1) was explicitly based upon Article IV (8) and Article V (10) of 

the CWC, which require that, if a State ratifies or accedes to the CWC after the 10-

year period for destruction, it shall destroy its chemical weapons and associated 

production facilities “as soon as possible,” and the “order of destruction and 

procedures for stringent verification for such a State Party shall be determined by 

the Executive Council.”  This Decision established October 4, 2013, as the date for 

Syria to disclose additional chemical weapons information to the OPCW to 

supplement that provided on September 19, 2013; established October 1, 2013 as 

the date for the OPCW Technical Secretariat (TS) to initiate inspections in Syria 

and to inspect all disclosed Syrian CW facilities by October 27, 2013; set October 

27, 2013, as the date for Syria to submit its CW data declaration (Article III); 

called upon the Council to, not later than November 15, 2013, establish 

intermediate destruction milestones; established November 1, 2013 as the 

completion date for destruction of chemical weapons production and mixing/filling 

equipment.  This decision also set the first-half of 2014 for the complete 

elimination of all Syrian CW material and equipment.  The September 27, 2013, 

EC decision provided the OPCW Technical Secretariat with the authority to 

inspect as soon as possible any other site indentified by a State Party as having 

been involved in the Syrian CW program.  In addition, the DG will report to the 

Council on a monthly basis on implementation of this decision, including progress 

achieved by Syria. 

 

UN Security Council Resolution 2118(2013) (UNSCR 2118), also adopted 

on September 27, 2013, reinforced the EC Decision and further provided the 

UN/OPCW personnel with the authority for immediate and unfettered access to, 

and the right to inspect, any and all sites, including immediate and unfettered 

access to certain Syrian individuals. The OPCW Director-General can also report 

to the Security Council, through the Secretary-General, on activities related to the 
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implementation of UNSCR 2118, including Syrian non-compliance.  In the event 

of non-compliance with UNSCR 2118, measures under Chapter VII of the UN 

Charter can be imposed.  

Syrian Disclosures and CWC Declaration 

In accordance with the Framework, Syria made its disclosure of its CW 

program on September 19, 2013, revealing a significant amount of information on 

its chemical weapons production facilities (CWPFs) and CW stockpile.  Pursuant 

to the September 27, 2013, Executive Council Decision, Syria provided a written 

disclosure to the OPCW of its program, including agents, munitions, and facilities 

for conducting CW R&D, production, storage, and mixing/filling.   The EC 

decision required that Syria provide its official CWC declaration by October 27, 

2013, as opposed to the regular treaty timeline of 30 days after entry into force of 

the Convention, ( i.e., November 13, 2013).   Syria met the deadline, submitting its 

initial comprehensive declaration to the OPCW on October 23, 2013.  Syria made 

four amendments to its initial declaration on October 28 and 30, November 21 and 

December 5, 2013.  

Syrian CW Removal and Destruction 

 

On November 15, 2013, the OPCW Executive Council adopted by 

consensus the Detailed Requirements for the Destruction of Syrian Chemical 

Weapons and Syrian Chemical Weapons Production Facilities (EC-M-34/DEC.1, 

15 November 2013). This decision established timelines for destruction of 

chemical weapons agent and precursors and chemical weapons production 

facilities.   

    

 December 15, 2013:  Destruction of mobile units/systems designed for 

mixing and filling, and mixing and filling facilities where specialized 

equipment is not yet dismantled, collocated with storage sites for binary 

components and/or empty munitions (a.k.a. priority one CWPFs).   

 December 17, 2013:  Director-General to present to the Council for its 

consideration a plan for the destruction of CW outside of Syria. 

 December 31, 2013:  “Removal from Syria of mustard agent and the key 

binary chemical weapon components DF, A, B and BB, including BB salt, 

as declared by the Syrian Arab Republic.”   
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 January 15, 2013:  Destruction of production facilities with disconnected or 

intact (not yet dismantled) equipment, train/lines for the production of 

chemical agent or binary components. 

 January 31,  2014:  Destruction in Syria of all unfilled munitions.  

 February 5, 2014:  Removal from Syria of any declared chemical not 

already removed by then, except isopropanol. 

 February 15, 2014:  Destruction of production facilities with dismantled 

equipment for production or mixing and filling (Priority 3 CWPFs). 

 March 15, 2014:  Destruction of remaining facilities for the production of 

declared chemicals (e.g., thiodiglycol, acetic acid, etc.) and facilities that do 

not hold specialized or standard equipment (Priority 4 and 5 CWPFs). 

 March 31, 2014:  Effective destruction of “mustard agent and the key binary 

chemical weapon components DF, A, B and BB, including BB salt.” 

 June 30, 2014:  Completion of the destruction outside Syria of all remaining 

chemicals declared.    
 

COMPLIANCE ANALYSIS 

 

Destruction of Chemical Weapons Equipment and Munitions 

 

Syria functionally destroyed (rendered useless or inoperable) its CW 

production and mixing/filling equipment, pending final destruction, and destroyed 

its declared chemical weapons munitions in accordance with the September 27, 

2013, EC decision.   

 

As of December 22, 2013, specialized and standard equipment and special 

features of declared buildings and structures at CWPFs continued to be destroyed.  

Specialized equipment has been destroyed at 17 CWPFs including eight mobile 

CWPFs, standard equipment at six CWPFs, and special features of buildings and 

structures at seven CWPFs and specialized buildings at five CWPFs.  Verification 

has not yet been accomplished at all of these facilities.   

 

Removal of CW Agent/Precursors from Syria 

 

 The November 15, 2013, Executive Council Decision stipulated that, by 

December 31, 2013, all mustard agent and key binary chemical weapon 

components declared by the Syrian Government must be removed from Syrian 

territory for subsequent destruction.  Syria did not fulfill its obligation under the 

November 15 OPCW Executive Council Decision to complete, by December 31, 
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2013, removal from Syrian territory of designated chemical weapons agent and key 

precursors, and in fact no such chemicals had been removed from Syria as of that 

date. 

 

NEXT STEPS 

 

 The United States will continue to work with key States Parties and through 

the OPCW and the United Nations to effect the timely removal and destruction of 

Syrian chemical weapons agent and precursor chemicals.  Further, the United 

States will continue to evaluate the accuracy and completeness of Syria’s CWC 

declaration (and related disclosures). 


